
 
SCHEDULE FOR CSO LONG TERM CONTROL PLAN APPROVAL 

CSO COMMUNITIES WITH ENFORCEABLE AGREEMENTS BY SEPTEMBER 30, 2009 
UPDATED:  02/22/07 

 
2005 

COMMUNITY IMPACTS # 
CSOs 

COMPLETENESS 
REVIEW 

REVIEW 
INITIATED 

TARGET 
APPROVAL 

TARGET 
FINAL1

ENFORCEABLE 
MECHANISM 

Aurora 303d, Ohio 
River 

5 5/02/03 2/03/05 4/27/05 11/8/05 A.O.** 

Berne  2 10/08/02 4/15/05 12/12/05 5/26/06 A.O. 
Columbus  3 0/21/02 1/04 4/27/05 2/28/06 Permit 
Crawfordsville 303d 1 2/03/05 2/03/05 11/17/06 1/16/07 Permit 
Goshen GLI, 303d 6 11/20/04 11/20/04 2/21/06 6/01/06 Permit 
LaPorte 303d watershed 1 8/21/02 5/04/04 5/31/05 7/8/05     A.O. 
Seymour  1 6/12/02 11/22/04 6/13/05 4/1/06 Permit 
Waterloo GLI, 303d 1 8/01/05 11/01/04 9/16/05 12/01/05 Permit 
Winamac   5 12/09/02 10/01/04 9/7/05 5/17/06 A.O. 

   
2006 

COMMUNITY IMPACTS # 
CSOs 

COMPLETENESS 
REVIEW 

REVIEW 
INITIATED 

TARGET 
APPROVAL 

TARGET 
FINAL 

ENFORCEABLE 
MECHANISM 

Auburn GLI, 303d 4 4/04/05 10/03/05 3/07 3/07 SJA 
Brownsburg 303d 2 4/04/03 12/28/04 6/16/06 3/07 Permit 
Chesterfield 303d 2 8/22/02 5/04 6/13/06 11/01/06 Permit 
Chesterton GLI, 303d 1 8/02/04 2/28/05 1/07 3/07  SJA 
Columbia City  12 7/16/02 2/02/05 6/16/06 10/02/06 A.O. 
East Chicago GLI, 303d 3 4/21/04 2/02/05 2/07 4/07 SJA 
Kendallville GLI, 303d 

watershed 
1 12/03/04 7/05 3/15/06 7/1/06 Permit 

Lafayette 303d 11 5/12/05  4/07 4/07 SJA 
Logansport 303d 16 6/12/02 11/04 5/07 9/07 SJA 
Mount Vernon 303d, Ohio River 3 8/25/03 5/05/05 6/07 9/07 SJA 
New Haven GLI, 303d 4 8/21/02  7/25/06 12/07 Permit 
North Vernon  1 10/12/05 12/05 12/13/06 2/22/07 Permit 
Rensselaer 303d 10 6/25/02  5/07 5/07 SJA 
Rockport Ohio River 1 12/09/02 8/11/03 

8/19/05 
1/10/07 3/07         SJA 

South Whitley  2 7/26/02 4/04/05 9/29/06 12/29/06 Permit 



Sullivan  5 4/04/03 12/28/04 7/13/06 8/31/06 A.O.** 
Valparaiso GLI, 303d 1 3/30/04 7/19/05 11/28/06 3/07 Permit 
Warsaw  1 7/26/02 4/27/05 2/7/06 4/07 Permit 

 
2007 

COMMUNITY IMPACTS # 
CSOs 

COMPLETENESS 
REVIEW 

REVIEW 
INITIATED 

TARGET 
APPROVAL 

TARGET 
FINAL 

ENFORCEABLE 
MECHANISM 

Alexandria 303d 2 11/26/02 4/14/05 6/07 9/07 SJA 
Angola GLI, 303d 2 11/01/06 10/30/06    11/30/06 2/07 Permit 
Bluffton 303d 1 12/02/03 6/17/05 2/06/06 7/4/06 Permit 
Boonville 303d 2 1/10/03 7/25/05 8/24/06 12/29/06 Permit 
Crown Point GLI, 303d 

watershed 
5 9/09/02 8/10/05 9/29/06 3/07 SJA* 

Decatur GLI, 303d 4 8/21/02 3/30/05 5/30/06 02/07 AO 
Frankfort  303d  1 7/23/02 4/14/05 8/24/06 12/29/06 Permit 
Huntington 303d 14 6/12/03 9/19/05 

4/06 
2/07  SJA? 

Kokomo 303d 30 4/04/03 4/06 2/07  SJA? 
Ligonier GLI, 303d 5 8/14/03 8/24/05 6/07  SJA 
Madison 303d, Ohio R 7 8/22/02 3/1/05 8/24/06 3/07 SJA* 
Marion 303d 9 12/02/03 11/06 6/07 9/07 SJA 
Muncie 303d 23 8/21/02 4/06 5/07 9/07 SJA 
Nappanee GLI, 303d 

watershed 
11 9/09/02 5/26/05 

6/01/06 
6/07  SJA 

New Castle 303d 8 12/08/04 7/12/05 
4/06 

12/06  SJA? 

Noblesville 303d 7 3/15/05 12/08/06 3/07  SJA? 
Peru 303d 16 8/21/02 11/29/06   SJA? 
Plainfield 303d 5 12/09/02 7/8/05 11/20/06 2/14/07 SJA 
Plymouth 303d 

watershed 
10 9/09/02 8/24/05 9/29/06 12/29/06 Permit 

Richmond 303d 4 5/17/02 5/15/06 5/07 7/07 SJA? 
Speedway 303d 1 6/08/04 8/4/06 4/07  Permit 
Tell City 303d watershed, 

Ohio River 
5 12/09/02 3/07 6/07 9/07 SJA? 

Wakarusa GLI, 303d 
watershed 

7 8/02/04 5/30/06 3/07  SJA 

West Lafayette 303d 4 7/05/02 01/29/07 6/07 9/07 SJA 
 



 
2008 

COMMUNITY IMPACTS # 
CSOs 

COMPLETENESS 
REVIEW 

REVIEW 
INITIATED 

TARGET 
APPROVAL 

TARGET 
FINAL 

ENFORCEABLE 
MECHANISM 

Butler  1 5/17/02 5/05 11/3/05 3/27/06 PERMIT 
Elwood 303d 14 Received 

12/29/06 
     A.O.** 

Markle  2   9/27/06 11/30/06 Permit 
Middletown 303d 3 12/30/02 7/6/06   A.O.? 
Montpelier 303d 4 7/31/02    A.O.? 
North Judson 303d 2 10/15/02 4/18/06 4/07 6/07 A.O.? 
Ridgeville 303d 3 2/02/04 6/12/06   A.O.** 
Rossville 303d 5 7/16/02    A.O.? 
Summitville 303d 2 10/14/03 5/4/06   A.O.? 
Terre Haute  10 7/26/02 8/06   A.O.? 

 
2009 

COMMUNITY IMPACTS # 
CSOs 

COMPLETENESS 
REVIEW 

REVIEW 
INITIATED 

TARGET 
APPROVAL 

TARGET 
FINAL 

ENFORCEABLE 
MECHANISM 

Attica  3 9/08/04 9/26/06   A.O.? 
Centerville  1 5/20/04 2/22/06 10/12/06 11/21/06 A.O. 
Clinton  6 7/31/02    A.O.? 

Connersville  5 8/21/02 6/2/06   A.O.? 
Crothersville  1 8/22/02 05/09/05   A.O.? 

Fairmount   16 12/30/02 7/06   A.O.? 
Fortville  7 3/15/05 8/25/06 1/07  A.O.? 

Greensburg  1 1/27/05 08/08/06 06/07  Permit 

Hartford City  17 10/17/03 10/06   A.O.? 

Lowell  1 10/14/03 8/12/05 10/1/06 12/5/06 A.O. 
Monticello  6 7/26/02 8/06   A.O.? 
North Manchester  7 7/26/02    A.O.? 

Oxford  2 3/15/05 9/20/06   A.O.? 
Paoli  8 12/02/03    A.O.? 

Redkey  7 12/02/03        A.O.?** 
Portland  16 7/16/02    A.O.? 



Royal Center   1 7/31/02 9/06   A.O.? 

Rushville  2 1/27/05 3/11/05   A.O.? 

Tipton  7 7/16/02    A.O.? 

Wabash   8 10/17/03    A.O.? 
Washington  5 8/21/02 07/18/06 07/07 09/07 A.O.? 

 
Key: 
 
BOLD - Completed 
Italics - Majors  
Plain Text - Minors 
Underlined - EPA to review state order/state consent decree/permit 
** Pre-existing Agreed Order Enforcement Action 
1 Date for incorporation into the enforceable mechanism 
A.O. – State Agreed Order  
SJA – State Judicial Agreement 
SJA* - Agreements sent to communities.  Response required in 30 days. 
 


